## C-17 AIRCREW TRAINING SYSTEM (ATS) (Moore/MTucker)

## **DESCRIPTION OF EFFORT**

The C-17 ATS provides initial qualification and continuation training. All ATS ground instruction is by contractor personnel; all flight instruction is by Air Force personnel.

Support FTU at Altus AFB and ATS contract.

Program Assessment: Gre

## **QUICK LOOK SCHEDULE**

2	2003	2004		2005	
Task Name	Q2 Q3 Q4	Q1 Q2	Q3 Q4	Q1 Q2 Q3 Q4	
C-17 Aircrew Training System (ATS)	4/1				1
System Review Board (SRB)	4/1	<b>4</b> 1			
March Activation	9/15	_		6/1	
Facility Construction	9/15	<b>N</b>		9/15	
WST Delivery			9/15	•	
WST Acceptance Test			9/21	3/15	
WST RFT				3/16	
C-17s Arrive				6/1	

## **ISSUES**

- C-17 WST at MARB
  - FSI pushing move to electric motion base
  - Electric would require increase in HVAC
- STP requires updating ACTION ITEMS
- Continue to monitor WST Facility mod issues/schedule
- Coordinate schedule impacts closely with AFRC/DOT
- Provide AFRC position on FSI motion
- Add AFRC to C-17 TPT
- Address AFRC issues at Noni-annual SRB (13-

15 Apr)									
Source	Prior	FY03	FY04	FY05	TOTAL				
0592			50K	50K	100K				
MILCON		1.9M			1.9M				
3010*		17.1M			17.1M				
3400*									

\* AMC (Lead Command) Funding Line 04/01//03